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The new Coliseum White Oak Amphitheater approved by City Council will be located on the southern side 

of the Coliseum Complex property behind the old Canada Dry Building between Ellington Street, Hanner 

Street, and Patterson Street. This new outdoor amphitheater will seat approximately 7,688 people for 
outdoor concerts and other public activities.

Brandon Hill

Sutton-Kennerly & Associates

June 2009

June 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

GREENSBORO COLISEUM - AMPHITHEATER

Estimated Cost:

Budget:

Cost to Date:

Department: COL

$0

$583,185

On April 19 the construction contract was awarded by City Council to R.P. Murray for the final phase of 
construction, which is the Sound Abatement Wall in the amount of $360,000.00 The scope of work in this contract 
includes the construction of the sound abatement wall, loading dock and front stage.

A temporary certificate of occupancy was issued for the first concert held in the venue on June 5th,  The 
contractor mobilized back on the site on June 7th to complete the remainder of the scope of work to complete the 
project. this work included the placement of permanent anchors in the stage and sound tower riggings. Final 
grading and paving of the entrance drive and loading dock are will be completed this month. Coliseum staff  are 
working on completing the :Back of House dressing / hospitality rooms and obtain the final inspections for this 
area.

Budget Comments

No Bond money was used for this project.

Dept Contact: Carl Deckard, Mike Perdue

$0

District: 1

Reporting Division: Facilities

Project Description
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The new Aquatic Center approved by voter Bonds in 2008 will be located on the western side of the 

Coliseum Complex property at the corner of High Point Road and Patterson Street. This approx. 60,000 

square feet swim facility is intended for regional and city swim meets, local team practice and public 

aquatic activities. The facility will include a 50 meter pool, diving well, warm up pool with spectator 
seating and amenities.

Butch Shumate

TFF Architects

Spring, 2010

Summer, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

AQUATIC CENTER @ GREENSBORO COLISEUM COMPLEX

Estimated Cost:

Budget:

Cost to Date:

Department: E & I

$18,200,000

$18,873,855

On December 15 the construction contract was awarded by City Council to Shelco, Inc with $17,373,961 for the 
Aquatic Center construction and $950,000 for the ACC Hall of Champions entrance for a total contract amount of 
$18,323,961with 9% M/WBE participation. The scope of work in this contract includes the construction of the 
Greensboro Aquatic Center and the renovation of the northwest and southwest exterior façade of the Special 
Events Center for the new ACC Hall of Champions entrance consisting of metallic and glass panels.

The Hall of Champions is completed and open. At the Aquatic Center sheathing is almost complete on west 
elevation, south elevation is continuing, the EFIS system is complete on the East & North elevations and following 
the sheathing on the west side. Finish grading is being completed on the South side in preparation of final 
landscaping, curb and gutter on the east side along with sidewalks has been placed. The tile in the warm up pool 
has been completed, workers have started tile in the main competition pool. Sprinkler work is ongoing throughout 
the building, roof is approx: 99% complete. Tile in the locker rooms and restrooms is 75% complete, painting of 
the ceiling and roof structure is 45% complete, hand rail installation has started. The curtain wall on the stair tower 
structure of the dive tower has started and will follow with glass installation.

Budget Comments

Voters approved $12,000,000 for the Aquatic Center in November, 2008. The remaining construction amount of 
$6,874,961 from the proceeds of the occupancy tax received by the Greensboro/Guilford County Tourism 
Development Authority was approved on 11/17 and 12/15/2009 by City Council.

Dept Contact: Jerome Fletcher, Mike Perdue

$18,875,000

District: 1

Reporting Division: Facilities

Project Description

2008 Bond & Room Occupancy/Tourism Development Tax
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This project will reduce energy consumption through the installation of energy conservation measures in 

46 City-owned buildings. Included in this project are new lighting and water saving fixtures, the 

replacement of ageing HVAC equipment at the MMOB, District 3 Police Station and the Cultural Arts 

Center and solar water heating systems at 5 Fire Stations and the MMOB.

Butch Shumate

PEPCO Energy Services

February, 2009

February, 2010

Project Manager:

Designer:

Construction Start:

Project Completion:

ENERGY SAVINGS PERFORMANCE CONTRACT

Estimated Cost:

Budget:

Cost to Date:

Department: E & I

$6,075,400

$5,979,400

On January 6 the City Council authorized the execution of a guaranteed energy savings contract with Pepco 
Energy Services, Inc. in the amount of $5,923,000.00 with 10% M/WBE participation. All of the improvement 
measures have been completed.

PHASE II:
PEPCO has worked with staff to identify approximately $1million worth of additional facility improvement 
measures. These items include lighting change outs, some additional HVAC upgrades and controls in several 
buildings. Contract documents are being routed for signatures, a pre-construction meeting is planned for June 
17th to kick off the project.

Budget Comments

Potential energy savings are estimated at $6.5 million over the next 13 years. Monies saved on energy costs will 
pay for the loan, financing the new equipment and installation.

Dept Contact: Walter Simmons

$6,100,000

District:

Reporting Division: Facilities

Project Description

Guaranteed Energy Savings Contract
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Fire Station # 57 is a new station located at 1537-1539 Mt Hope Church Rd. This Fire Station is being built 

in response to projected growth due to impact of the Urban Loop. The focal point of the service area are 

the major intersections of I-40, I-85, I-840 and Business I-40 and I-85. The new station is approximately 

10,000 square feet. The Fire department is currently responding out of the temporary Fire Station facility.

Jerome Williams

TMA Architects

Winter, 2009/10

May, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

FIRE STATION - #57 URBAN LOOP /85/40

Estimated Cost:

Budget:

Cost to Date:

Department: FIRE

$4,551,180

$3,672,626

City Council approved the award of the construction contract for the permanent station to Hodgin Construction 
Company for the bid amount of $2,172,500 on December 15, 2009 with 12.9% M/WBE participation.

The Fire Department moved into the new station on May 12, 2011 and is currently responding to calls out of the 
new building. The Contractor continues to address the remaining items generated by the final building 
walkthrough.

Phase 2 of the project is in progress. The metal building and house which previously occupied this portion of the 
site have been relocated. The initial grubbing and grading has been completed in preparation of the new entrance 
driveway to be installed. Curb and gutter is projected to be installed by the middle of June. The concrete driveway, 
walks and adjacent parking areas should be installed by the end of June.
.

Budget Comments

Temporary Station cost: $132,350. Construction funding for permanent station on the accelerated bond project list.

Dept Contact: Mike Swails

$4,560,000

District: 1

Reporting Division: Facilities

Project Description

2006 Bond
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Fire Station # 61 is a new station located at 103-105 W Vandalia Rd. This Fire Station is being built in 

response to voluntary annexations and projected growth due to proximity to the major intersections of 

Urban Loop, 85 By-Pass and development along Hwy 421 corridor. The new station is approximately 

10,000 square feet.

Jerome Williams

TMA Architects

December, 2009

May, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

FIRE STATION - #61 VANDALIA RD

Estimated Cost:

Budget:

Cost to Date:

Department: FIRE

$4,567,578

$2,773,329

On September 1, 2009 the construction contract was awarded by City Council to Brooks General Contractors for 
the bid amount of $1,918,110.00 with 6.5% M/WBE participation.

Landscaping, irrigation and the installation of site pole lighting has been completed. The construction of the Fire 
Station is basically complete. Occupancy of the building has been delayed due to the Contractor obtaining final 
City inspections. The contractor is in the process of completing preliminary inspection punch list which have been 
generated by the Architect and Engineer. The Fire Departments move in date will be coordinated with obtaining 
final City inspections and the certificate to occupy. It is projected that this will be accomplished by the end of June.

Budget Comments

Dept Contact: Mike Swails

$4,567,578

District: 1

Reporting Division: Facilities

Project Description

2006 Bond
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The new GTA Operations and Maintenance Facility and Administrative Offices is located at 223 West 
Meadowview Rd. This facility is being built to address service delivery needs for parking and maintenance 

of GTA buses.

Anthony Kozuch

Moser Mayer Phoenix Assoc.

Spring, 2010

Fall, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

GTA MAINTENANCE/OPERATIONS TRANSIT FACILITY AND 
ADMINISTRATIVE OFFICES - PHASE I & II

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$18,023,000

$18,438,285

Phase 1 includes the programming and schematic design of the facility, the site design, permitting and the site 
work construction phase. On July 21, 2009 the grading contract for Phase 1 was awarded by City Council to 
Thomas Stanley Grading & Hauling, Inc for the bid amount of $243,344 with 6.8% DBE participation. This work is 
complete. 

Phase 2 includes the 69,254SF facility building design and construction. The construction was awarded by City 
Council to the J.M. Thompson Company in the amount of $15,412,904 with 1.1% DBE participation. Since the last 
report the following construction accomplishments are herein noted: The terra cotta rain-screen and zinc exterior 
façade installation is underway. The main and upper levels of the building have all interior metal stud framing 
completed with sheetrock installations well underway. The curtain wall, window frame & glazing installations are 
nearing completion. Plumbing, HVAC, electrical & sprinkler rough-in work is proceeding overhead and within the 
wall framing as the work pertains to each entity. The placement of the concrete in the south bus yard and west 
loading dock areas are underway. The placement of the concrete curb & gutter in the northeast parking lots are 
complete with stone base scheduled to commence. The ice storage tanks and the chiller have been set on the 
concrete chiller pad. The exterior metal building slab, fuel dispensing pad, dumpster pad, generator pad and the 
transformer concrete pad installations are nearing completion. DECO set the transformer and ug electric service. 
Building commissioning services are well underway.

It is anticipated that the building will be ready for a late fall, 2011 grand opening.

Budget Comments

Funding is provided by State & Federal Grant; Stimulus Funds; and ARRA Funds. This project is scheduled to 
receive $5.4 million in ARRA (Stimulus) funding.

Dept Contact: Libby James

$18,023,000

District: 1

Reporting Division: Facilities

Project Description

State & Federal Grant and Stimulus Funds
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Construction of a 15,000 sq. ft. library at the corner of Bass Chapel and Lake Jeanette Rd. to replace the 

Northeast Branch, which closed July, 2002. The Libraries Branch and Outreach strategic plan 

recommended relocating the Northeast Branch further north to accommodate a growing population 

center without convenient  library service.

Reggie Lee

J. Hyatt Hammond

TBD

TBD

Project Manager:

Designer:

Construction Start:

Project Completion:

LIBRARY - LAKE JEANETTE BRANCH

Estimated Cost:

Budget:

Cost to Date:

Department: LIBRARY

$3,658,768

$86,768

Construction documents are 90% complete and are submitted for owners review. A proposal for interior design 
services is currently being negotiated between staff and the design firm J. Hyatt Hammond Association; once 
completed contracts will be routed for execution followed by the initiation of a series meeting with the client 
department. The bidding and construction of this project is on hold at this time.

Budget Comments

Land has been purchased with 2000 Bond funds.

Dept Contact: Sandy Neerman

$3,658,768

District: 3

Reporting Division: Facilities

Project Description

2006 Bond
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The Natural Science Center project was approved by voters in the 2009 Bond referendum. The current 

68,000 square-foot Science Center will be fully renovated to include a human health and biology wing 

(HealthQuest), a dinosaur wing (Prehistoric Passages), an interactive science and technology wing (Sci-

Tech Jungle), aquatic reptiles (Water Monsters), a restaurant, and an OmniSphere theater. The Animal 

Discovery Park will double in size to include an aviary complex, a museum of flight and additional animal 

habitats. The Carolina SciQuarium, a 26,000 square-foot hybrid aquarium and science museum, will 

become the new entrance portal into the Science Center.

Butch Shumate

Moser Mayer Phoenix 
Associates & Cambridge 7

Summer 2011

Winter 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

NATURAL SCIENCE CENTER

Estimated Cost:

Budget:

Cost to Date:

Department: NATURAL SCIENCE CENTER

$1,056,200

$426,607

The selection team chose Moser Mayer Phoenix Associates (MMPA) and Cambridge 7 (C7) to perform the master 
planning and "Phase I" of the project, based on the design teams experience with other science and aquarium 
projects. The Natural Science Center entered into a contract in the amount of $1,056,200 with MMPA & C7 to 
perform this scope of work. 

Bids were received on June 2nd for this project, at the present time the design team along with Facilities and NSC 
staff is in the process of reviewing the bids and scope of alternates to determine what will be included in the scope 
of work. The architect has contact the apparent low bidder and asked that make some suggestions on cost 
savings measures that might be considered thru this process. 

A separate contract has been awarded for the parking lot expansion / improvements in preparation of the 
upcoming “Titanic” exhibit the contractor has mobilized on site and started clearing trees for this expansion.

Budget Comments

Dept Contact: Glenn Dobrogosz

$20,000,000

District: 3

Reporting Division: Facilities

Project Description

2009 Bond
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Parks & Recreation Department selected Shermin Ata, Architect PLLC to provide construction documents 

for the second phase implementation of the adopted master plan. Phase 2 design services and 

construction is funded by the Wicker grant/donation and the 2008 Bond for the relocated Community 

Center including the Memorial to Women of Greensboro, and a modified maintenance building that will be 
shared with the Barber Park staff and the Gateway Garden staff.

Anthony Kozuch

Shermin Ata, Architect PLLC

TBD

TBD

Project Manager:

Designer:

Construction Start:

Project Completion:

BARBER PARK MASTER PLAN IMPLEMENTATION - PH. 2

Estimated Cost:

Budget:

Cost to Date:

Department: PARKS & RECREATION

$3,900,000

$245,980

The architectural firm of Shermin Ata, Architect PLLC currently under contract with 33% MWBE Participation is in 
the process of upgrading the overall master plan and providing the design for the relocated Community Center 
including the Memorial to Women of Greensboro, and the modified maintenance building. The maintenance 
facility will be shared with the Barber Park and Gateway Garden staff. 
The first community meeting was conducted on January 26, 2010 to share concept plans of the buildings. The 
design work resumed in late September 2010 with an initial anticipated schedule to advertise for construction bids 
by spring 2011, pending the availability of funding for construction. Parks & Recreation Department continue to 
attempt to schedule a meeting with the Wicker Foundation to share the current design layout of the Community 
Center including the Memorial to Women of Greensboro and to gather information on the direction of the design 
layout for the memorial area of the community building. The maintenance building plans are currently in the 
construction document phase of the design process, while the Community Center and the Memorial to Women of 
Greensboro is in the design development phase. The review submittal will follow after the second community 
meeting is scheduled.

Budget Comments

Budget, estimated cost and cost to date for Phase II only.

Dept Contact: Nasha McCray

$3,900,000

District: 1

Reporting Division: Facilities

Project Description

2008 Bond, R Wicker Grant
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The objective of Gateway Gardens is to enhance the eastern entrance to the City Limits.  Plans for this 

site include a Visitors’ Center, parking facilities, demonstration & feature gardens, rain garden, children’s 

garden, Natural Heritage Preserve in White Oak Forest, pedestrian bridges, heritage garden, a central 

water feature, wedding & special events garden, Greensboro Icon and Gateway Plaza.  This project will be 
developed in phases.  The implementation of the proposed plan is contingent upon funding contributions 

by Greensboro Beautiful combined with a $ 1.5 million dollar contribution by the City of Greensboro.

Reggie Lee

Spring, 2009

Fall, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

GATEWAY GARDENS

Estimated Cost:

Budget:

Cost to Date:

Department: PARKS & RECREATION

$5,000,000

$3,760,157

On December 16, 2008 the Phase 1 construction contract was awarded by City Council to Fuller Contracting for 
the bid amount of $2,960,400.00 with 6.87% M/WBE participation. 

Fuller Contracting and Valley Crest Landscaping are completing their punch list items and staff has been following 
up on warranty items and collecting project close-out documentation. Staff has negotiated a fee with CDA for 
professional services for phase 2 - Welcome Center facility; and City Council approved its funding. Their proposal 
will be routed for execution followed by the initiation of revising the construction documents for permitting and 
bidding.

Budget Comments

$3,500,000 of this $5,000,000 project will be funded by Greensboro Beautiful.

Dept Contact: Kathy Cates (City Beautiful)

$5,000,000

District: 1

Reporting Division: Facilities

Project Description

2000 & 2008 Bond
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The 48 acre property for the proposed Hilltop Recreation facility is adjacent to Hilltop Road and Shimer 

Drive. Based on the department's service standards for the City and the continued growth of Adam's 

Farm, Sedgefield and Grandover, there exists a need for a new recreation center and adjacent parkland in 

District 5.

Jerome Williams

Corley, Redfoot & Zack, Inc

Summer, 2011

Spring/Summer, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

HILLTOP RECREATION CENTER

Estimated Cost:

Budget:

Cost to Date:

Department: PARKS & RECREATION

$5,500,000

$4,047,315

During the process of surveying the site, it was discovered that there are portions of the site which are designated 
as “wetlands”. These areas are required to be delineated and certified in accordance with guidelines established 
by the Army Corp of Engineers and the Division of Water Quality. A proposal has been received and approved for 
the extension of the contract with S&ME to complete this work. Upon completion of this work, the information will 
be forwarded to the Designer in order to complete site development plans and details. At present, construction 
documents are approximately 60% complete. 
Staff continues to correspond with the Lead Designer to review building systems and offer additional clarification 
on comments provided on the design development drawings.

Budget Comments

Dept Contact: Nasha McCray

$5,947,113

District: 5

Reporting Division: Facilities

Project Description

2000 & 2006 Bond
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SPRAYGROUND, PLAYGROUNDS, RESTROOM/CONCESSIONS, TRAILS, SHELTERS, COMMUNITY 

GARDEN

The former Keeley Nursery site is being developed as a community park. The first phase of the park will 

include pond renovations, trails, shelters, a community garden, a sprayground, playgrounds and a 

restroom/concessions building. The 1998 Parks and Recreation Master Plan identifies this area of 

Greensboro as a location where a community park is needed.

Reggie Lee

Site Solutions

Fall, 2010

Summer, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

KEELEY PARK DEVELOPMENT: PHASE I

Estimated Cost:

Budget:

Cost to Date:

Department: PARKS & RECREATION

$2,604,006

$4,579,706

On January 5, 2010 the contract for the first phase of the park construction was awarded by City Council to T. A. 
Loving for the bid amount of $3,975,700.00 with 24% M/WBE participation. Due to funding discussions delaying 
execution of the contract for several months a change order for material cost escalation is being reviewed by staff. 
Contracts have been executed and a groundbreaking ceremony was held on August 5, 2010.

To date the project is approximately 65-70% complete. Weather has slowed progress and a considerable amount 
of time was lost due to unfavorable weather although project completion remains late summer 2011. Presently 
95% of the walking trails are rough graded, the stone veneer is 100% complete, 98% of the curb and gutters are 
installed and 98% of the metal roofs are installed. The bridge across the pond is complete and lacks the apron. 
The parking lot at the community garden and the splash ground has received its stone base which will be followed 
by paving.

Budget Comments

A $500,000 Parks and Recreation Trust Fund grant has been awarded to Parks & Recreation to aid in the 
development of this project.  Development is phased due to the anticipated timing of bond sales. Budget is not 
available until anticipated Bond sale in 2010.

Dept Contact: Nasha McCray

$5,750,964

District: 2

Reporting Division: Facilities

Project Description

2000 Bond & N.C. Parks and Recreation Trust Fund
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Currently, Parks & Recreation and Facilities Management are in the process of hiring a consultant to re-

evaluate the condition of the structure.  Discussions for a new renovation plan are underway to determine 

the best course of action that will provide for continued use of the facility.

Butch Shumate

Walter, Robbs, Callahan & 
Pierce

TBA

TBA

Project Manager:

Designer:

Construction Start:

Project Completion:

WAR MEMORIAL STADIUM IMPROVEMENTS

Estimated Cost:

Budget:

Cost to Date:

Department: PARKS & RECREATION

$3,562,500

$98,800

A meeting with the stakeholders group was held on April 12 to present and discuss what could be accomplished 
at the stadium with the existing funding. This scope of work included demolishing the interior concrete risers and 
seating, and the team dressing rooms along with the concessions areas located under the riser. The exterior 
portions of the stadium walls would be removed up to the entrance towers with the towers and arches to be 
stabilized and restored. Public restrooms and some storage areas would be rebuilt. Aluminum bleachers would be 
brought in to provide seating for 500 spectators. Perimeter fencing and an entrance plaza of 5,000 square feet is 
also included in this scope of work. Staff met with the design team to ask that they provide a detailed phasing / 
cost estimate of proposed scope.

Staff from P&R and Facilities met with the Facilities Director of A&T along with members of his staff to discuss the 
possibility of a partnership in sharing of the renovation cost for the Stadium. A&T had some additional scope of 
work for which they requested a cost estimate from WRCP. These additions include a 1500-2000 sf. Elevated 
press box, an elevator to the press box, grass berms along the 1st & 3rd baselines for family style seating areas, 
and possible upgrades to the dugouts. The designer provided an updated cost estimate of approximately 
$3,350,000 to complete all renovations. The Director of Facilities for A&T will use this estimate in funding 
discussion with school officials.

Budget Comments

The demolition, the scoreboard and the fence installation for $69,400 was paid with M & O monies. The P & R 
Facilities Bond Fund 2007 was approved by City Council on Oct. 2, 2007 in the amount of $1,500,000. This 
project is on the City of Greensboro's list for potential federal stimulus funding. Federal funding requested through 
FY09-10 Budget earmark process - $2.5 million for site improvements

Dept Contact: Nasha McCray

$1,569,400

District: 2

Reporting Division: Facilities

Project Description

P & R Facilities Bond 2007
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This is a bridge replacement that is necessary to accommodate future traffic. The bridge proposal 

includes an increase in width to 40 feet. Proposed with the bridge is a 10 ft. Multi-use path on the north 

side and a 6 ft. Sidewalk on the south side.

Bruce Overman

Ralph Whitehead & Associates

Summer, 2011

Summer, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

BALLINGER RD BRIDGE @ HORSEPEN CREEK - REPLACEMENT

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$3,067,900

$260,568

This bridge was found to be in need of replacement after routine inspections by NCDOT. Funding for the bridge 
will include 80% Federal Highway funds working through NCDOT and 20% local funding. The new bridge location 
is restricted by agencies with interests in the property on both sides. Construction Authorization by NCDOT has 
been received. The project was advertised for construction on 6/9/11. Bids are due on 7/14/11.

Budget Comments

This project is 80% NCDOT funding and 20% City funding.

Dept Contact: Adam Fischer

$2,985,600

District: 5

Reporting Division: Engineering

Project Description

Powell Bill & NCDOT Participation
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FROM END OF EXISTING CONE BOULEVARD 3200' EAST & FROM END OF EXISTING NEALTOWN ROAD 

2000' NORTH

This project includes a 3,200’ extension of Cone Boulevard and a 2,000’ extension of Nealtown Road. 

Cone Boulevard will have two lanes with a sidewalk on the south side.  Nealtown Road will have two lanes 

with curb & gutter, sidewalks and a significant bridge.  This is a very complex project, which includes 

both bridge and culvert designs. The review process alone will be time consuming, and the entire project 

will take some time to complete.  An outside engineering firm was retained due to the unique permitting 

and structural design requirements.

Bruce Overman

Ralph Whitehead Assoc.

Fall, 2012

Summer, 2014

Project Manager:

Designer:

Construction Start:

Project Completion:

CONE BOULEVARD/NEALTOWN ROAD EXTENSIONS & BRIDGE

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$9,100,000

$567,953

The NC Division of Water Quality required that Cone Blvd. be scaled back from the original 4 lanes to 2 lanes in 
order to avoid the requirement to prepare a full Cumulative Quantitative Analysis, which would significantly impact 
the timing and cost of the project. Another very significant complication was encountered when the borings for the 
bridge structure revealed a large amount of old landfill material. The landfill material discovered in the roadway 
area must be removed and replaced, which increased the cost of the project significantly. In view of these cost 
increases, in order to reduce costs in other areas, the improvements to White St. and the roundabout at the 
intersection of White St. and Nealtown Rd. were eliminated from the project. 

Roadway design and property drawings and descriptions were completed before the project was put on “hold.” 
These drawings are being updated and revised to reflect current conditions and to meet current environmental 
requirements. Agreements reached with White St. Landfill personnel relative to the disposal of excavated material 
during the preparation of the Nealtown Rd. extension are being reviewed and updated. Proposals have been 
developed for evaluation of the old landfill material, which occupies much of the Nealtown Rd. roadway area 
between White St. and North Buffalo Creek. We plan to proceed with this evaluation. An updated schedule for the 
project is available. Funding for real estate acquisition is tentatively planned for 2011.

Budget Comments

Professional Design Services funded with Powell Bill Funds.

Dept Contact: Adam Fischer

$1,000,000

District: 2

Reporting Division: Engineering

Project Description

2000, 2008 Bond & Powell Bill
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RANDLEMAN RD TO US 220

Creekridge Road is a minor thoroughfare running east-west connecting Elm-Eugene Street, Randleman 

Road, and US-220.  The section between Randleman Road and US 220 is a narrow two lane section that 

was approved on the 2000 Bond program for widening improvements

Gary Stephenson

Gary Stephenson

Summer, 2011

Fall, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

CREEKRIDGE ROAD

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$6,978,733

$404,391

Property acquisitions are complete. NCDOT has approved the encroachment permit for sidewalk on the bridge. 
Water Resources (Storm Water Division) has granted a Flood Plain Permit for the project.NC Division of Water 
Quality and Land Quality permits are approved. The storm water management structure has been approved by 
Greensboro’s Storm Water Division.

Bids were opened on June 9, and award of the contract is scheduled for July 19th. The anticipated start of 
construction is August 19th.

Budget Comments

Dept Contact: Adam Fischer

$6,978,733

District: 1

Reporting Division: Engineering

Project Description

2000 Bond
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The downtown greenway will enhance pedestrian and bicycle circulation in and around downtown, 

serving as a hub for a larger future greenway network and improving transportation safety and mobility 

choices.  This urban trail will be part off-street shared-use path and part sidewalk with on-street 

bicycling.  The project is a public-private partnership and will be constructed in four major phases.

Ted Partrick

Various Consultants

February, 2009

2017

Project Manager:

Designer:

Construction Start:

Project Completion:

DOWNTOWN GREENWAY

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$25,400,000

$1,301,267

*Phase 1: Spring Garden Street - Bragg Street - E. Lee Street. The section of Phase 1 from the ramp at Freeman 
Mill Road to Eugene Street is complete. MWBE participation was 6%.
*Phase 1-A: The section from W. Lee Street north to Spring Garden Street. The construction contract was 
awarded by the City Council to Brooks Lumber Company on February 15, 2011, for $1,048,374.05. Completion is 
anticipated in fall, 2011. This phase includes a significant cornerstone with sculpture at the W. Lee Street entrance 
to the Greenway. Additional grants were received from the National Endowment of the Arts for art in the railroad 
underpass. MWBE participation of 12.8% is planned. Construction began on May 6, 2011.
*Phases 1-B and 1-C: The sections from Eugene Street along Bragg Street to E. Lee Street are in the preliminary 
stages. These sections are surrounded by new re-development projects in various stages of design , including the 
South Elm Street Redevelopment Project. Construction is anticipated to start in 2012. The design of the section 
from Eugene to Arlington will start this summer.
*Phase 2: The preliminary design from E. Lee Street along Murrow Boulevard and Fisher Avenue to Eugene 
Street is complete. An agreement for the final design and construction plans is being prepared. Completion of the 
design and construction plans with approvals is anticipated for winter, 2012/2013.
*Phases 3: Final design and construction plans began in October for the section from Fisher Avenue at Eugene to 
the railroad crossing at Smith. Environmental Phase II studies are underway at two locations. The section on 
Eugene from Fisher Ave. to Smith St. is scheduled for construction to begin in the fall or winter of 2011. 
*Phase 4: This is the portion of the Greenway along the Atlantic & Yadkin Railroad line from Smith Street to Spring 
Garden Street. Construction cannot begin until after the railroad ceases service to a current customer on the line. 
Preliminary mapping of the properties along the railroad right of way is complete. Preparations are under way for 
banking of the right of way.

Budget Comments

$1,130,000 approved for design and construction expenditures. The project is being funded in partnership by 
public ($7 million total in 2008 Bonds and Grants) and private funds ("Other Fund Sources"). ''Cost to Date'' 
reflects City expenditures only. Additional $12 million in funding will be required to complete the Greenway. The 
funding sources will be future City bonds, State grants and private contributions.

Dept Contact: Adam Fischer

$14,060,000

District: 1,2,3

Reporting Division: Engineering

Project Description

2000 & 2008 Bonds, State Grants, and Private Funds
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The High Point Rd./W. Lee St. streetscape project, Phase I, will focus on improving the visual appeal, 

enhancing pedestrian, bicycle and transit mobility and safety while preserving the existing capacity for 

motorists. Reinvestment corridors are defined by the plan as “older commercial corridors that would 

benefit from significant public and private investment to enhance their economic viability and strengthen 
adjacent neighborhoods. This project, Phase 1, extends from Pinecroft Rd. to Coliseum Blvd.

Tyrone Chiles

Kimley-Horn and Assoc

2013-2014

2014-2015

Project Manager:

Designer:

Construction Start:

Project Completion:

HIGH POINT RD / LEE ST STREETSCAPE, PHASE 1

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$8,000,000

$0

Design of this project is by Kimley-Horn and Assoc., Raleigh, NC. The 50% plans have been reviewed and 
comments have been submitted back to the consultant.

Budget Comments

Voter Approved Bond Project from 2008 Transportation Bond Program have not been sold - Anticipated Sale 
beginning in 2011-2012. A municipal agreement with NCDOT to reimburse the City for the resurfacing associated 
is pending.

Dept Contact: Chris Spencer

$7,500,000

District: 1

Reporting Division: Engineering

Project Description

2008 Bond
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CHIMNEY ROCK ROAD TO EXISTING HORNADAY ROAD

The project includes widening, curb & gutter, storm sewer, sidewalk on both sides, bridge design and 

other items associated with a new roadway improvement. Hornaday Road improvements are being 

accelerated to facilitate development in the western portion of the City of Greensboro.

Thomas Cordell

Wilbur Smith & Associates

 Winter, 2009/2010

Winter, 2011/2012

Project Manager:

Designer:

Construction Start:

Project Completion:

HORNADAY ROAD EXTENSION

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$11,200,000

$6,619,302

Advertisement for bids took place on 8/13/09, and bids were opened on 9/30/09. Dane Construction Co. was the 
low bidder for the roadway and overpass with a total bid of $5,803,579.99 and 9% M/WBE participation. The 
Notice to Proceed was effective 1/19/10. The contract completion date is 1/19/12. Storm sewer installation, fine 
grading, stone base, sidewalk, and most of the curb and gutter have been completed west of the overpass. 
Sidewalk and curb and gutter tie-ins at the intersections are in progress west of the overpass. The storm sewer 
installation on the east side of the overpass has been completed. Construction of both retaining walls and 
construction of the 5 bridge supports have been completed. The steel girders for the overpass have been 
installed, and the structure for the west half of the overpass is complete. The first concrete pour for the east half of 
the bridge deck has been completed.

Budget Comments

NCDOT will reimburse the City up to $4.716 million for design and construction costs for the Hornaday Rd. 
overpass.

Dept Contact: Adam Fischer

$11,600,000

District: 5

Reporting Division: Engineering

Project Description

Powell Bill, State Funds & 2000 Bond Issue
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NORTH ELM STREET TO LAWNDALE DRIVE

This project is one of the roadway bond projects approved by voters in the 2000 Bond Program. The 

project includes widening, curb & gutter, storm sewer, median islands, turn lanes, sidewalks and other 

items associated with a roadway improvement project. The improvements are being made where none 

now exist.

Thomas Cordell

URS CORPORATION

Winter, 2009/2010

Summer, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

LAKE JEANETTE ROAD

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$6,650,000

$4,260,317

The contract was awarded on December 14 to Triangle Grading and Paving Co. with a bid amount of 
$2,493,271.77 and 10% DBE participation. The Notice to Proceed was effective 1/25/10, and the target 
completion date has been set for 4/30/11. Construction is behind schedule. The first of 3 sections of roadway, 
from Lawndale Dr. to New Garden Rd., is roughly 90% complete. The water main relocation in this section has 
been completed, and adjustments to the median near Lawndale Dr. are in progress. The curb for all other 
medians has been installed. Curb and Gutter and sidewalk for Phase 2, from New Garden Rd. to Meadow Gate 
are approximately 80% complete. Storm sewer installation for Phase 2 is complete. Clearing has been completed, 
and storm sewer installation is approximately 90% complete for Phase 3 from Meadow Gate to Shore Lake Dr. 
Installation of curb and gutter, sidewalks, and driveway aprons in Phases 2 and 3 is continuing. The roundabout is 
50% complete.

Budget Comments

Professional services and R/W funded from 2000 Bond sales in Spring 2006. Construction funding will be made 
available through 2000 Bond funds and $4,125,000 of Economic Stimulus funding.

Dept Contact: Adam Fischer

$6,650,000

District: 3

Reporting Division: Engineering

Project Description

2000 Bond & Stimulus Funds
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MARKET STREET, WEST @ GUILFORD COLLEGE ROAD INTERSECTION IMPROVEMENT

This project includes widening, additional turn lanes and sidewalks on each side of the intersection of 

West Market Street and Guilford College Road.  Improvements on College Road extend north to Guida 

Drive.

Anthony Kozuch

STV/Ralph Whitehead Assoc.

Spring, 2014

Spring, 2015

Project Manager:

Designer:

Construction Start:

Project Completion:

MARKET STREET, WEST @ GUILFORD COLLEGE RD

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$6,000,000

$488,635

This project has been designed by STV/Ralph Whitehead Associates. The revised 100% contract documents 
have been received. The designer is continuing with the development of the required encroachment agreements 
and permits. Property acquisition has been placed on hold until funds are available. Utility relocations will follow 
property acquisition. The adjacent railroad line, the numerous utilities installed, and the close proximity of existing 
commercial buildings to the roadway present unusual complications in the preparation of this site. A categorical 
exclusion document is being prepared in anticipation of partial Federal funding for the project.

Budget Comments

This project is currently under consideration for partial construction funding by NCDOT and for real estate funding 
with federal funds. The remainder will be funded by the 2008 Transportation Bond sales. Professional Design 
Services are funded with 2000 Bond funds.

Dept Contact: Chris Spencer

$1,550,000

District: 5

Reporting Division: Engineering

Project Description

2000 & 2008 Bond
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I-40 BRIDGE TO HIGH POINT ROAD

Merritt Drive is a minor north-south thoroughfare connecting the heavily developed retail corridor of High 

Point Road with Spring Garden Street/Wendover Avenue corridors.  Currently the referenced limits is a  

two-lane roadway carrying approx. 19,000 vehicles a day between High Point Road and the I-40 bridge 

area.  Multi-lane improvements to Merritt Drive between I-40 and Spring Garden Street were completed in 

1997, creating a bottleneck at Merritt Drive bridge over I-40.  As part of the I-40 widening project,  NCDOT 

has widened the Merritt Drive bridge to clear up the bottleneck.  In order to provide a continuous multilane 

facility between High Point Road and Spring Garden Street, it is imperative that the section of Merritt Drive 

between I-40 and High Point Road be improved.

Joshua Purkett

Fall, 2011

Fall, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

MERRITT DRIVE

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$5,185,000

$1,484,215

Property acquisition is complete. Utility adjustments began September 2010. NC Division of Water Quality and 
Land Quality permits are in process.

Advertisement of the contract is scheduled for June 2011. Anticipated start of construction September, 2011.

Budget Comments

Dept Contact: Adam Fischer

$5,557,956

District: 5

Reporting Division: Engineering

Project Description

2000 & 2008 Bond
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BRYAN BLVD TO BRASSFIELD RD.

This is a widening of the existing roadway from a two lane ribbon pavement to a four lane divided 

roadway with a grass median and sidewalks installed on both sides of the roadway.

Guy Ingle

Fall, 2009

Summer, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

NEW GARDEN ROAD - PHASE II

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$6,800,000

$5,714,088

On June 2, 2009 the construction contract was awarded by City Council to Jimmy R Lynch & Sons, Inc. for the bid 
amount of $4,668,000; with a 3.9% M/WBE participation. The Notice to Proceed was issued on February 8, 2010. 
Final pavement overlay is expected to be completed by June 9, weather permitting.

The stream relocation/restoration work was completed in mid-March, including installation of all plant material. 
This is a significant “green’ project to protect and enhance the creek at the culvert.

Survey work is nearing completion on areas necessary for the preparation of the Letter of Map Revision (LOMR, 
revisions to the flood plain maps to update with new construction) which must be completed within 6 months of 
construction completion. The LOMR is being prepared by a local on-call consultant.

The final asphalt overlay is scheduled to be complete by the end of June 2011.

Budget Comments

Design and Land- R/W cost are funded using Powell Bill and Street/Sidewalk Revolving Funds. Construction 
funded from 2000 Bond funds.

Dept Contact: Adam Fischer

$6,800,000

District: 4

Reporting Division: Engineering

Project Description

2000 Bond & Powell

Monday, June 13, 2011 41 of 56



Monday, June 13, 2011 42 of 56



This program will enhance and upgrade the infrastructure of the traffic signal system and expand the 

operations of the City's traffic signals.

 

KHA/NC DOT

August 1, 2008

August 15, 2013

Project Manager:

Designer:

Construction Start:

Project Completion:

SIGNAL SYSTEM & INTELLIGENT TRAFFIC SYSTEM

Estimated Cost:

Budget:

Cost to Date:

Department: GDOT

$23,749,204

$18,744,445

Construction on the Signal System replacement project began in August of 2008. The contractor has installed 
system loops, loop lead-ins, fiber-optic cable as well as new traffic signal controllers and cabinets.

The current phase of the project involves replacement of all 450 traffic signal control cabinets and traffic signal 
controllers. Currently, new cabinets and controllers are installed and operating at 376 intersections. The 
contractor has begun installation of the 150 miles of fiber-optic communication cable which will interconnect all 
450 traffic signals for central control. 68.7 miles of cable have been installed to date.

Ethernet switching equipment has been installed at MMOB, the Sanford Smith Building and the Signal Shop. 105 
intersections are currently online with and being controlled by the new system.

Budget Comments

MIS is funding upgrades to signal system Ethernet network including additional fiber optic cables and upgraded 
network switches to interconnect other city facilities to the Ethernet network. MIS is contributing $1,451,735 for 
these upgrades to the Ethernet network.

Dept Contact: Joe Mullinax

$25,451,735

District: All

Reporting Division: Engineering

Project Description
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Redevelopment of the 9.8-acre Bessemer Shopping Center property, which was purchased in January 

2008 to provide land for construction of the new McGirt-Horton Library. Library bond funds, Community 

Development Block Grant (CDBG) funds and local neighborhood renewal bond funds were used for the 

$1.25 million site purchase. The 45,000 square foot building on the site is currently vacant except for a 
9000+ Family Dollar store. A 2003 neighborhood center visioning process developed a set of 

recommendations, which have recently been tested for feasibility.

 

TBA

2012

Project Manager:

Designer:

Construction Start:

Project Completion:

BESSEMER SHOPPING CENTER

Estimated Cost:

Budget:

Cost to Date:

Department: HCD

$1,924,495

$1,399,855

Next steps include subdividing library site from the remainder of the site, designating an Integrated Multiple Use 
Development (IMUD), recruitment of tenants, and procurement of a developer.  Lead Agent East Market Street 
Development Corporation is preparing a Request for Qualifications for a developer and pursuing discussions with 
an interested national retailer. The Steering Committee, established to oversee predevelopment and development 
is meeting monthly. Façade improvements to the old library site are complete, and Family Dollar will begin their up 
fit at any time.

Budget Comments

Acquisition funds breakdown included $446,073 Library Bond Funds, $450,000 Community Development Block 
Grant (CDBG) funds, and $378, 421 Redevelopment Bond funds. Other fund sources are lease revenue and 
Housing Partnership. Other cost is property management.

Dept Contact: Dyan Arkin

$1,538,800

District: 2

Reporting Division: Engineering

Project Description
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This project is a brownfield redevelopment area (def: abandoned, idled or under-used industrial and 

commercial properties where expansion or redevelopment is complicated by real or perceived 

contamination) extending west from Arlington Street to the railroad tracks and south from Lee Street to 

Bragg Street and beyond.  The project's goal is to create a redevelopment plan for the area and develop 
the site's properties according to the plan.  This will be achieved with the following objectives:  assess 

site for environmental contamination, acquire properties to be redeveloped, remediate contamination as 

required and implement the development plan. It is expected that the project will involve new 
construction, rehabilitation, new and improved infrastructure.

 

Not yet selected.

Spring, 2007

Winter, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

ELM STREET, SOUTH - BROWNFIELD REDEVELOPMENT

Estimated Cost:

Budget:

Cost to Date:

Department: HCD

$11,013,500

$6,535,382

Comprehensive Site Environmental Report, Remediation Work Plan, and Remedial Action Plan were submitted 
and approved NCDENR. Redevelopment Plan was approved by City Council in 2007. The Redevelopment 
Commission has assembled the land required for the project. Sanitary sewer line upgrades have been completed.
  
Remediation work is complete. Marketing the site for development is underway. Three of five proposals, received 
in response to the development RFP, are currently being evaluated with a selection announcement intended for 
September. Proposals and information on the master plan can be found on the web site for the project - 
www.southelmstreet.com.

Asbestos abatement: Abatemaster - $53,280 - MWBE participation - 100%
Demolition: DH Griffin - $283,700.00 - MWBE participation $25,500 - 9%
Remediation: Triangle Paving and Grading - $1,085,799 - MWBE participation $263,502 - 24%

Budget Comments

Construction Cost line item no longer includes remediation expenses.

HUD and other Federal agencies are participating in funding ie. Federal BEDI Grant: $2,000,000; HUD 108 Loan: 
$3,000,000. The City is also receiving a Federal Brownfield’s Grant for $200,000. Federal CDBG funds in the 
amount of $398,500 have been added to this project to allow the purchase and demolition of the St. James 
Homes II site.
City Funding Sources have been identified as; Powell Bill  Water Resources and Infill Development in the amount 
of $1,050,000. City funding represents approx. 17% of the total estimated project cost.

Dept Contact: Dyan Arkin

$11,013,500

District: 1

Reporting Division: Engineering

Project Description
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This project is a neighborhood redevelopment for an area of approximately 250 acres about two miles 

southeast of downtown Greensboro.  The project's goal is to revitalize the site previously occupied by 

Morningside Homes public housing and the surrounding area to create a mixed-income, mixed-use, 

pedestrian-friendly community. This will be achieved through the accomplishment of the following 

objectives: removal of structurally substandard buildings; construction of new single-family homes and 

multifamily units; rehabilitation of existing housing units; upgrade and replacement of certain public 

improvements; and use of Greensboro's Traditional Neighborhood Development ordinance.

 

Duany Plater- Zyberk, Town 
Planners

Spring, 2001

Fall, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

HOPE VI - WILLOW OAKS AREA REVITALIZATION

Estimated Cost:

Budget:

Cost to Date:

Department: HCD

$12,428,000

$14,976,244

The project has been divided into two development phases: On-site (the old Morningside site) and off-site (the 
surrounding Redevelopment Commission of Greensboro acquisitions). The City's original funding commitment 
included $7,428,000 for site assembly and $5,000,000 for infrastructure. Infrastructure improvements are 
complete.

210 units are available for rent to seniors and families at or below 60% of Area median Income; all complexes stay 
fully occupied and have waiting lists.  Operations at the community/child care building are running smoothly under 
the direction of Slatter Management, the homeowners’ association management company.

Phase II Single Family Homes construction (180 units) is ongoing. Market conditions have pushed back 
construction of townhome-style single family units until 2012. Predevelopment for the commercial component of 
the Town Center is in progress with possible construction start in fall 2012. Greensboro Housing Development 
Partnership has assumed lead agency responsibilities from the Greensboro Housing Authority.

Planning for Phase III – South English Street Corridor is underway.

Lead Agency:  Greensboro Housing Development Partnership 
Lead Developer:  Mid-City Urban, LLC, d/b/a Urban Atlantic, LLC
Site Assembly:  Redevelopment Commission of Greensboro

Budget Comments

Dept Contact: Dyan Arkin

$15,000,000

District: 2

Reporting Division: Engineering

Project Description
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This project entails replacing one of two existing fluidized bed incinerators at the T.Z. Osborne Water 

Reclamation facility. The existing incineration unit, installed in the 1990’s, has reached the end of its 

design life. The purpose of the incineration process is to reduce the quantity of biosolids produced 

through the treatment of waste water and to convert it to an ash which when disposed has the least 
amount of health and environmental impacts. This equipment is critical in treating wastewater since it 

processes the sludge produced from both T.Z. Osborne and North Buffalo wastewater treatment facilities.

Danny Briggs

Camp Dresser & McKee

July, 2008

Fall, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

FLUIDIZED BED INCINERATOR REPLACEMENT

Estimated Cost:

Budget:

Cost to Date:

Department: WATER RESOURCES

$24,512,663

$24,203,568

Camp Dresser & McKee is providing construction administration services for this project. On August 18, 2009 the 
construction contract was awarded by City Council to Crowder Construction for the bid amount of $20,965,455 
with 6.4% M/WBE participation. A Notice To Proceed was issued on November 2, 2009 and the anticipated 
contract completion date is two years from notice to proceed. 
Recent activities include the continuation of the painting, hydraulic piping installation, fire alarm system 
installation, HVAC and new lighting installation.  Pipe testing, sludge pump checkout, input / output (I/O) checkout, 
stairs and grating installations were started. Upcoming  activities include completion of the hydraulic piping, fire 
alarm system, conduit rough-in, wire terminations and exhaust fans installation.  Painting, grating and lighting 
installations will continue.  Process piping insulation, rough-in and pulling of fiber optic cable, ash drain and sand 
system piping modifications, and equipment startups will begin.  The sludge pumps dry startup and transverse 
conveyor startup will be conducted as well.  The structural framing punchlist items will also be addressed.

Budget Comments

Dept Contact: Mike Borchers

$25,000,000

District: 2

Reporting Division: Engineering

Project Description
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This project extends water and sewer services to the proposed GTCC northwestern campus in a joint 

partnership between the City of Greensboro and Guilford County which includes water mains, gravity 

sewer mains, a sewer pump station and sewer force main.

Joshua Purkett

Cole Jenest & Stone

August, 2011

May, 2012

Project Manager:

Designer:

Construction Start:

Project Completion:

GTCC NORTHWEST CAMPUS WATER & SEWER IMPROVEMENTS

Estimated Cost:

Budget:

Cost to Date:

Department: WATER RESOURCES

$4,907,931

$3,004,251

In March 2009 Cole Jenest & Stone was selected to provide engineering design and construction administration 
services associated with water and sewer service to GTCC’s Northwest Campus. The construction plans call for 
the extension of 15,460 linear feet of water main and 13,265 linear feet of gravity sewer, a new sanitary sewer 
pump station with an estimated 621 gpm pumping capacity and 11,060 linear feet of sewer force main. At this time 
the construction plans are 100% complete and all Federal and State permits have been received. Property 
(easement) acquisition efforts for the water and sewer lines continue.

Bids for the lift station portion of the project was awarded by City Council on 3/15/11 to Ramey, Inc. for $2,393,281 
with 6% M/WBE participation. The notice to proceed date for the lift station was 5/16/11. Current construction 
activities include construction of the access road and the forcemain from Leabourne Road back to the lifts station. 
The schedule calls for 300 calendar days to construct the lift station.

The schedule for the remaining utility line work (to support the lift station) is set to advertize on June 19, 2011.  
The Anticipated Date of Availability is scheduled for August 2011.  To meet GTCC’s schedule, water and sewer 
services need to be available to the campus by the third quarter of 2012.

Budget Comments

Funding for this project consists of $2,825,937 from Guilford County, $1,083,534 from 503 Water and Sewer 
Project Fund and $1,000,000 in Economic Development Funds.

Dept Contact: Mike Borchers

$4,907,931

District: 5 & County

Reporting Division: Engineering

Project Description
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REPAIRS TO THE EXISTING SPILLWAY AND INTAKE STRUCTURES

The existing Townsend Dam and spillway were put into service in 1969. The spillway allows passage of 

flood flows over the dam, and the intake structure pumps water to the Townsend Water Treatment Plant. 

After extensive investigation, it was determined that a new spillway would be needed due to a reactive 

agent found in the aggregate used in the concrete during original construction. This has weakened the 

spillway structure with the existing intake structure suffering from similar deterioration.

Melinda King

Schnabel Engineering

May, 2009

December, 2011

Project Manager:

Designer:

Construction Start:

Project Completion:

LAKE TOWNSEND DAM REPLACEMENT

Estimated Cost:

Budget:

Cost to Date:

Department: WATER RESOURCES

$41,006,060

$40,889,947

A new intake structure has been completed and a new labyrinth spillway is under construction downstream of the 
existing dam. On March 3, 2009 the construction contract was awarded by City Council to Crowder Construction 
for the bid amount of $14,978,291 with 18% M/WBE participation.  The Notice to Proceed was given on April 27, 
2009. 

Current construction activities include south side articulated concrete block (ACB) mat installation, placement of 
common fill on south side downstream toe and continued placement of shell and core material for north 
embankment. Activities coming up include forming and installing reinforcing steel on G-1 section walls, continue 
placement of north side embankment and placement of common fill on the south side ACB mats.

Budget Comments

Some engineering funded from 511 revenue bond. The remainder of engineering and construction are funded 
from the 512, 513 and 514 revenue bonds. Cost estimates include intake and dam.

Dept Contact: Mike Borchers

$41,006,060

District: 3

Reporting Division: Engineering

Project Description

Revenue Bond Funds
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